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Board of Directors Meeting 
February 23, 2009 @ 6:30pm 
Conference Room, Corporation Office 

Directors Present:  James W. Lavin, Chairman 
                                  Gerard Eramo 
                                  John Ward 
                                  Jeffrey Wall 
                                  Joseph Connolly 

Also Present:  Kevin R. Donovan, CEO  
                          James Young, Project Manager 
                          Beth Mitchell & Mary Ryan, Legal Counsel 
                          Eric Kfoury, Greg D’Agostino, Ned Corcoran, Consultants 
              Joseph Cardinal, National Grid representative 

The Chairman called the meeting to order at 6:30pm, welcomed Mr. Donovan as the new Chief 
Executive Officer and stated the Board would be forever in Mr. Kfoury’s debt, for his input and hard 
work performing interim Executive Director duties. 

Minutes 
The Directors had reviewed five sets of minutes. 
VOTED:  Motion of Jeffrey Wall, seconded by John Ward, to approve the open session minutes of Dec. 
3, 2008 as written 
4‐0‐1 vote  Mr. Connolly abstained 
VOTED:  Motion of Joseph Connolly, seconded by John Ward, to approve the open session minutes of 
Dec. 8, 2008 as written 
4‐0‐1 VOTE  Mr. Eramo abstained 
VOTED:  Motion Jeffrey Wall, seconded by John Ward, to approve the open session minutes of Dec. 
22, 2008 as written 
Unanimous vote 
VOTED:  Motion of Gerard Eramo, seconded by Jeffrey Wall, to approve the open session minutes of 
January 12, 2009 as written. 
Unanimous vote 
VOTED:  Motion of John Ward, seconded by Jeffrey Wall, to accept the open session minutes of 
February 9, 2009 as written. 
Unanimous vote 

Financials 
The Corporate Resolution needed to be amended to include the Chief Executive Officer. 
VOTED:  Motion of John Ward, seconded by Gerard Eramo, to amend the December 3, 2008 Corporate 
Resolution for Deposit Accounts as follows:  DELETE Eric J. Kfoury AND REPLACE WITH Kevin R. 
Donovan, Chief Executive Officer. 
Unanimous vote 

Base Development 
Mr. Corcoran and Mr. Young attended the meeting to discuss the results of the East/West Parkway 
Technical Evaluation of the proposals submitted by the three qualified design/build team bidders.  The 
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Chairman thanked the Parkway Selection Committee and the Technical Advisors for this monumental 
undertaking.   
Mr. Corcoran outlined the procurement process that began in April 2008 with receipt of letters of 
interest from eleven firms.  Seven Statements of Qualifications (SOQ) were submitted.  The Parkway 
Selection Committee reviewed the SOQs and reduced the field to the three most qualified teams:  
Barletta/VHB, Cianbro/ Middlesex and D.W. White/SPS New England.   
Each team submitted full sets of technical proposals and price bids on January 19, 2009 and the 
Selection Committee reviewed the technical portion, leaving the price bids sealed.  The Committee and 
Technical Advisors conducted interviews with each team to get more information on risk assumptions, 
alternative approaches to the project and modification costs.   
The Directors received a technical proposal summary matrix of each committee member’s scores.  Mr. 
Corcoran indicated the Barletta/VHB team received the highest technical score by each member and 
submitted the lowest price proposal. 

Mr. Corcoran noted that all three bids were over the estimated cost ($51M) – Barletta $60M, Middlesex 
$70M and D. W. White $80M.  The price was divided by the Team’s technical score to get to the lowest 
cost per rating point and due to Barletta’s high technical score and low price, they had a cost per rating 
point which was dramatically lower than the other two bidders. 

The RFP asked for pricing on the base design and gave teams options to propose other alternative 
concepts.  D.W. White proposed shifting the parkway straight over the railroad tracks with a significant 
cost reduction ($8‐10M) to the project, but this alternative would have moved a residential/mixed use 
development area closer to the Westgate Landfill and would force reopening the MEPA process.  The 
Selection Committee determined it would not be recommended.  Had it been accepted, D. W. White’s 
price would have moved them into second place.   Other technical concepts included modification to the 
bridge structures and alternatives to building a pump station by using gravity fed drainage points.  This 
alternative would save on future mechanical maintenance costs to the pump station and associated 
infrastructure. 

Mr. Corcoran stated the Barletta/VHB team was the apparent low bidder, recommended the Board 
authorize final contract negotiations with them and noted that there may be some areas to bring down 
costs in terms of allocated risk and contingencies and other technical alternatives.   

Mr. Corcoran noted that preparation of the parkway proposals represented a great expense to the 
design/build teams and indicated it was common practice to pay a stipend ($50,000 in our case) to each 
of the unsuccessful bidders, to purchase the right to incorporate their good ideas into the project.  The 
Board was informed that when all of the necessary funding becomes available, Mr. Corcoran would 
return to recommend awarding the contract.  Discussion ensued on the possibility of securing a portion 
of the federal stimulus package for the shortfall project cost. 

Mr. Corcoran provided the board with an outline of the E/W Parkway alignment beginning with the 
connection at Rte. 18, a bridge structure over the railroad tracks, two wetland crossings on the east side, 
then off‐site and over private property to Weymouth Street.  Off‐site mitigation included a new 4‐way 
intersection at Weymouth St. with some road widening on Reservoir Park Drive and Hingham Street, 
and improvements to the Rte. 3 ramps.  The project also includes relocation of the T station platform 
and parking lot to the easterly side of the tracks, relocation of the USCG Buoy Depot, relocation of some 
tenants in the Smith Medical Building, plus land takings in Rockland. 
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Mr. Wall inquired about cost factors on land taking and collaboration with the Town of Rockland.   He 
was informed that Rockland had voiced concern on taking a portion of the fully tenanted Smith Medical 
Building.   
Mr. Corcoran noted that the Smith Building was built in two sections sharing a common wall.  Some 
small business tenants and two Smith Medical administrative departments would be relocated to 
another location, and the rest of the Smith Medical operation would remain in place, with no impact 
during construction.   
Spence property, 6 parcels of industrial and conservation land, abuts the Base.   A Parkway across 
Spence property would result in four new developable lots.  Appraisals on these properties were 
pending.  Mr. Corcoran indicated a land acquisition budget had been set aside. 

Mr. Connolly inquired where $50K to unsuccessful bidders was an accepted practice and was informed 
that state law requires a stipend in order to use an unsuccessful bidder’s idea.  The trade recognizes a 
lot of work goes into design/build procurement bids and $50K is only a percentage of what they spent to 
put it together.    

Mr. Connolly requested the Board be kept informed about the parkway construction’s affect on Rte. 18 
traffic.  

Mr. Wall inquired about traffic mitigation plans for affected side streets in Rockland and Weymouth.  
Mr. Corcoran noted MEPA permitting conditions for the SouthField project included improvements to 
affected areas in all four towns, which would be funded separately from the Parkway project. 

Mr. Lavin asked how long the prices would hold and Mr. Corcoran noted the bids were good for 90 days 
(from Jan. 19th)and that there was adequate time to negotiate a contract, but he was not sure when all 
monies would be available to fund the contract.  Mr. Kfoury noted that the project had been 
demonstrated as shovel ready for stimulus funds. 

Mr. Corcoran noted that the two Smith Medical administrative departments were ready to move this 
weekend and that Smith Medical qualified for state and federal relocation benefits due to land 
acquisition.  Mr. Corcoran recommended the Corporation issue Smith Medical an authorization to move, 
stating they would be reimbursed when the parkway project was funded.  Mr. Donovan was directed to 
issue Smith Medical an authorization to move. 

National Grid 
Mr.  Cardinal, representing National Grid, made a presentation on the proposed phased electric 
distribution system serving the SouthField Project.  Phase 1A development received power from the 
North Abington Substation, Phase 1B would receive additional power from the Mid‐Weymouth 
Substation, and Phase 2 & 3 would receive power from two new feeders installed at the East Holbrook 
Substation.  At build‐out SouthField would have a full electrical load of 30‐35MW available on a loop fed 
system.    Average service to an individual home is 3‐4kw.   

Mr. Cardinal stated that it was not necessary to build a substation on the site because the SouthField 
project could be serviced from the three existing substation feeders.  If there was a storm outage on one 
side of the Base the other substations could provide power.  Mr. Cardinal stated National Grid didn’t see 
a huge amount of future growth in the regional area, aside from the South Shore Hospital Cancer 
Center, and that there was plenty of electricity.  Discussion ensued on costs to install electric 
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distribution to the site and to construct two new feeders and transformers at the East Holbrook 
Substation.   

Directors Time 
Mr. Wall noted that some Weymouth Town Council (WTC) members voiced concerns over a request for 
consideration of a wind turbine for the golf course in the Conservation Management Permit application 
to Natural Heritage.  Back in 2006 WTC requested the erection of a wind anemometer for a feasibility 
test on the Base, but was told there was insufficient wind here.  Mr. Wall requested a discussion through 
Mr. Donovan to LNR about harnessing wind energy for the SouthField project, noting there were State 
and Federal grants available for green energy projects.     
The Chairman reminded the Board that the zoning by‐laws had a height restriction on the golf course 
and revising that restriction may require a vote of the Host Communities.   
Mr. Ward noted the Town of Weymouth recently conducted a feasibility study on locations for wind 
energy that seemed to focus on the coast, and that the Base was not mentioned.  Mr. Wall stated the 
Base was not part of the Town of Weymouth’s study. 

Public Comment 
Anne Hilbert, Weymouth, stated that the Great Esker Park was deeded to the Town for recreational use 
only, no commercial use at all, and that there would be no windmills in there. 

VOTED:  Motion of John Ward, seconded by Jeffrey Wall, to enter into Executive Session for the 
purpose of discussion of Land Transfer, Development Negotiation and Financial Strategies 
Ward, aye, Wall, aye, Eramo, aye, Connolly, aye, Lavin aye 
Open session ended at 8:07pm 
Executive Session ended 9:37pm 
VOTED:  Motion of John Ward, seconded by Joseph Connolly to adjourn the meeting. 
Unanimous vote 
The meeting adjourned at 9:38pm 

 

 

Mary Cordeiro, Recording Secretary    James W. Lavin, Chairman 
 


